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Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 316 Const Calendar Day: 1000 Date: 04-Jun-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:50 AM  07:30 PM Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Cable Suspenders
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Overview of work today:

Installation of suspender ropes continued today in all spans. Also, they continued to tie-up the catwalk on
the South main-span, & they were doing prep work at the suspender brackets at PP104S & 106S to get
ready for Cable swing-out of the South main-span.

| was inspecting Richard Chouinard’s crew on suspender rope installation in the North side-span, & Obra
Paulk’s crew on suspender rope installation in the South side-span. See below for a list of labor for these
crews. Others (S. Daouk, V. Altimarano) were inspecting the suspender installation in the North & South
main-spans. See their diaries for additional details.

- | arrived at the pier 7 office at 06:50, & was on the bridge at 07:00.
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Work on suspender installation:

- From 07:00 until 09:40, Obra’s crew was prepping to install at PP36S.

- From 07:00 until 09:15, Richard’s crew completing the transfer of the downhill suspender at PP36N (it
was started Saturday) from the roller battery into the CB suspender groove, & prepping to install the uphill
suspender at PP36N.

- From 08:00 until 09:00, | checked on the work going on for tying the catwalk to the Cable on the South
main-span. Also, | checked on the prep work ongoing at the suspender brackets at PP104S & PP106S for
Cable swing-out.

- From 09:15 until 10:40, Richard’s crew was installing the uphill suspender at PP36N.

- From 09:40 until 11:20, Obra’s crew was installing the downhill suspender at PP36S.

- From 10:40 until 12:40, Richard’s crew was transferring the uphill suspender at PP36N from the roller
battery into the CB suspender groove.

- From 11:20 until 13:30, Obra’s crew was transferring the downhill suspender at PP36S from the roller
battery into the CB suspender groove. Also, they were prepping to install the uphill suspender at PP36S.
- From 12:40 until 15:45, Richard’s crew was mobilizing the winch & roller battery to PP38N.

- From 13:30 until 15:10, Obra’s crew was installing the uphill suspender at PP36S.

- From 15:10 until 16:20, Obra’s crew was transferring the uphill suspender at PP36S from the roller
battery into the CB suspender groove.

- From 15:45 until 17:00, Richard’s crew was installing the downhill suspender at PP38N.

- From 16:20 until the end of the shift, Obra’s crew was mobilizing the winch & roller battery to PP38S.

- From 17:00 until the end of the shift, Obra’s crew was transferring the downhill suspender at PP38N from
the roller battery into the CB suspender groove. Also, they were prepping to install the uphill suspender at
PP38N.
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- At 17:05, Obra’s crew wrapped up the tools to end their shift. - Note: Richard’s crew work a 12-hour
shift today.

- Note: Throughout the shift, | checked each installed suspender to make sure that the center mark was
aligned with the top groove between CB halves, & that the red reference line was oriented away from the
center of the CB.

- At 19:00, Richard’s crew wrapped up the tools to end their shift.

- At 19:05, | left the bridge.

- From 19:15 until 19:30, | wrote my diary for the day.

04-0120F4 Bid Item: 067 C-PWS-CBD.067 Install Cable Bands
AMERICAN BRIDGE/FLUOR, A JV
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Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR CARLOS VALVERDE 8.00 2.00 2.00 12.00 D
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 []
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 []
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 2.00 12.00 []
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 []
Ironworker JNM JEFFERY STEWART 8.00 2.00 0.00 10.00 []
Ironworker APP PABLO RAMIREZ 0.00 0.00 0.00 0.00 []
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 []
Ironworker APP JONATHAN CANITES 8.00 2.00 2.00 12.00 []
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 []
Ironworker JNM STANLEY DALIE 8.00 2.00 2.00 12.00 []
Ironworker APP HENRY HERNANDEZ 0.00 0.00 0.00 0.00 D
Ironworker JNM MATTHEW COCHRAN 8.00 2.00 2.00 12.00 []
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 2.00 12.00 []
Tevezi
ddrRptbyBiditem Page 2 of 2

[Py




